Sprint Planning and Reviews:

Oct 22 **Meeting** Amman Das work on registration and login for the app. Mohaimin to work on setting up the IngredientsStorage and Recipe and adapter.

Penny and Pollo work on the xml for the files.

Oct25 **Meeting** with TA and discussion how to proceed with the app. Mohaimin to work on setting up the functionalities and adapter for app. Amman to work on the Registration and Login functionalities. Penninah to work on XML files and Pollo to help with Login and Registration Functionalities

Oct 28 completed Login functionality for the app Oct29 Ingredients Storage functionalities added Mohaimin

Oct 30 **Meeting** to add the extra variables for ingredient storage by amman and sorting the recycler view

Mohaimin Flnishing Recipe

Pollo work on UML diagram

Peninah work on UI interface diagram

Nov 1 **Meeting** with TA explains us what to improve on and work on CRC cards too as feedback. Amman to work on Testing and Mohaimin work on improving the Recipe functionalities.

Nov 2 IngredientsStorage Done Amman Nov 3 RecipeDone Mohaimin

Nov 4 Pollo finish UML and Peninah finish UI interface diagram