## **Sprint Planning and Reviews:**

## Week 1:

**Oct 20** 

## **Meeting**

Amman Das work on registration and login for the app.

Mohaimin to work on setting up the IngredientsStorage and Recipe and adapter.

Penny and Pollo work on the xml for the files.

Oct 28 completed Login functionality for the app
Oct29 Ingredients Storage functionalities added Mohaimin

Oct 30 Meeting to add the extra variables for ingredient storage by amman and sorting the recycler view

Mohaimin Flnishing Recipe

Pollo work on UML diagram

Peninah work on UI interface diagram

Nov 2 IngredientsStorage Done Amman Nov 3 RecipeDone Mohaimin

Nov 4 Pollo finish UML and Peninah finish UI interface diagram